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PureGro Brawley Soil Stockpile Removal
is Complete and Next Steps are Underway
Removal of the soil stockpile from the former PureGro property at 1025 River Drive in Brawley,
California is complete. This progress marks a major milestone in completing the Remedial Action
Plan (RAP) approved by the Department of Toxic Substances Control (DTSC) in June 2020.
Beginning in September 2020, more than 1,000 trucks were loaded and safely
driven to an out-of-state landfill. By December, about 25,000 tons of soil had
been removed. Crews then removed all equipment and secured the property
until the remaining work is ready to begin later this year.

100%
COMPLETE

Public safety, COVID-19 protocols, and dust control and monitoring were
very important during each day of soil removal. With DTSC oversight, dust
monitoring and air opacity observations showed that the project generated no
increase in dust above limits set by DTSC and the Imperial County Air Pollution Control District.

Water trucks were busy during
the project to control dust during
soil preparation and loading.
Once loaded, each truck was
inspected, covered, and passed
through a wheel-wash station.
DTSC provided oversight of soil
removal, trucking, and dust
control and monitoring.

Dust Control and Monitoring

A worker uses a water hose to control
dust as soil is prepared for loading into
trucks for disposal. Other workers
specially trained to spot dust keep
close watch and record information that
was reported frequently to DTSC.

Focus on Safety

Workers gather each morning to focus
on safety and plan the day’s work.
Shown here is the team wearing
safety gear, face coverings, and
gathering with a safe distance
between each other.

Attention to Details

A street sweeper works along River
Drive to keep the street clean during
the project. Plus, each truck passed
through a wheel wash before
entering River Drive and onto the
designated truck route.

Planning is already underway to complete remaining work required by the RAP, including:

 Engineering design – DTSC requires additional detailed planning for remaining parts of the

RAP, including on-site soil sampling to help define the areas targeted for soil excavation. Other
design work includes planning for placement of an engineered cover across the entire property
and replacement of groundwater monitoring wells.

 Implementation – After design approval, RAP implementation is anticipated to continue later

this year. Based on soil sampling results in the areas targeted for removal, soil will be safely
excavated, loaded onto trucks, and transported out of state for disposal. Workers will then bring
in clean soil material for placement of the site-wide engineered cover.

 Buffer zone and landscaping – As requested by the City of Brawley and community members,
50-foot-wide residential buffer zones will be created on the eastern and southern side of the
property. Fencing will be replaced, and landscaping installed along River Drive.

 Operations and maintenance – The final requirements include groundwater monitoring, a

land-use covenant governing potential future use or construction on the property in compliance
with current zoning (i.e., light manufacturing), and periodic reporting to DTSC.

For updates and more information:
• Updates are provided by DTSC at: https://dtsc.ca.gov/smrp-projects/puregro-company
• Updates are provided by Chevron at: http://www.puregrobrawley.com
• Call the community information line at 760-602-3830 with questions or concerns, or contact:
Daniel Cordero Jr.
Project Manager
Daniel.Cordero@dtsc.ca.gov

Russ Edmondson
Public Information Officer
Russ.Edmondson@dtsc.ca.gov

Elsa Lopez (habla español)
Public Participation Specialist
Elsa.Lopez@dtsc.ca.gov

